

Contact Info:

Name: Le Luo

Phone: (646) 901-2650

Email: le327luo@gmail.com

Telegram: @Le_Luo

Github: <https://github.com/le-luo327>

Weekly Report

Week 2: 2026/06/08 - 2026/06/14

The Subject of This Week:

1. Provider Exclusion List Project
 - a. The objective of this project is to create a database that contains all of the excluded providers.
 - b. The ten states that I'm responsible for include Georgia, Hawaii, Idaho, Illinois, Indiana, Iowa, Kansas, Kentucky, Louisiana, Maine
 - c. Tools/applications that we will use: PostgreSQL, pgAdmin 4, Python, Django, DBdiagram, Excel

Weekly status / progress:

1. Introduction of team members
2. Introduction of the Provider Exclusion List project, getting familiar with the objective and structure of the project
3. Downloaded the List of Excluded Individuals/Entities (LEIE) database file from:
<https://oig.hhs.gov/exclusions/leie-database-supplement-downloads/>
4. Downloaded the exclusion list for each state assigned respectively
5. Downloaded and learned about pgAdmin 4 for creating and managing PostgreSQL database
6. Connected pgAdmin 4 to my local PostgreSQL server
7. Created a database called exclusion_list_db
8. Set up staging tables for each of the 10 assigned states

File Name: EMRTS - Weekly Report 1 - LE LUO

Date: 2026/06/08 - 2026/06/14

Contact Info:

Name: Le Luo


Phone: (646) 901-2650

Email: le327luo@gmail.com

Telegram: @Le_Luo

Github: <https://github.com/le-luo327>

9. Review the exclusion list files downloaded, getting familiar with the column names, information included, and the format/layout of the data
10. Cleaning the data with Excel and Python as the original data files have inconsistent column names, different date format, different file formats, missing data, and inconsistent name formats. Use Python to standardize the data (to be continued)

**Note:**

1. The exclusion list for Maine was not accessible. (Able to access the next week)

Plan for next week:

1. Complete the data cleaning process
2. Upload the cleaned data file of each state into their respective PostgreSQL staging tables in pgAdmin 4
3. Also create a staging table for the large LEIE database
4. Learn how to combine the large database and the respective state lists
5. Begin learning&getting familiar with Python and Django basics to prepare for the next phase of the project

Hours Worked: 10h

File Name: EMRTS - Weekly Report 1 - LE LUO

Date: 2026/06/08 - 2026/06/14